
ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names				2	4 Oc	t '1:	L					31 O	ct <u>'</u> 1	L1	
							F	S	9	S 1	M	Т	w -	Т	F	S	S	М	Т	W	Т
1	Specification	8,25 days	Sun 23.10.11	Thu 03.11.11					*						_		_				—
2	Abstract	0,31 days	Sun 23.10.11	Mon 24.10.11					—		—	\neg		\neg							
3	Specify High-Level bus protocol	2,5 hrs	Mon 24.10.11	Mon 24.10.11		Hofstätter Markus;Schwarz					Но	fstä	tter N	∕larl	kus;S	chw	arz	Man	fred	l	
4	Specify High-Level application	3 hrs	Sun 23.10.11	Sun 23.10.11		Rebernig Stefan				Re	bern	ig St	efan								
5	Provide documentation	1 hr	Sun 23.10.11	Sun 23.10.11		Hofstätter Markus;Schwarz				Ho	fstät	ter I	Markı	us;S	chwa	arz N	⁄ lan	fred			
6	Detailed bus protocol specification	0,25 days	Wed 26.10.11	Wed 26.10.11	2																
7	Specify message structure	2 hrs	Wed 26.10.11	Wed 26.10.11		Schwarz Manfred							Sch	wai	z Ma	anfre	ed				
8	Specify timing behav	i 2 hrs	Wed 26.10.11	Wed 26.10.11		Schwarz Manfred							Sch	wai	rz Ma	anfr	ed				
9	Specify sending behaviour	1 hr	Wed 26.10.11	Wed 26.10.11	8	Rebernig Stefan							Rel	berr	nig St	efar	1				
10	Specify receiving behaviour	1 hr	Wed 26.10.11	Wed 26.10.11	8	Rebernig Stefan							Rel	berr	nig St	efar	1				
11	Specify bus protocol framework	2,5 hrs	Wed 26.10.11	Wed 26.10.11		Rebernig Stefan;Schwarz							_{I⊢} Reb	err	ig St	efar	ı;Scl	nwar	z Ma	anfro	ed
12	Specify needed HW resources	1 hr	Wed 26.10.11	Wed 26.10.11	9;10;11	Rebernig Stefan;Schwarz							Rel	beri	nig St	efai	n;Sc	hwai	rz M	anfr	ed
13	Detailed application specification	2 days	Fri 28.10.11	Sat 29.10.11	2											_					



ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names		24 Oct '11										31 Oct '11			
							F	S	S	М	Т	W	Т	F	S	S	М	т '	w ·	Т	F
14	Specify application messages, structure and timing	2 hrs	Fri 28.10.11	Fri 28.10.11		Hofstätter Markus									Hofst	ätter	Mar	kus			
15	Specify application data	1 hr	Fri 28.10.11	Fri 28.10.11		Hofstätter Markus								I	Hofst	ätter	Mar	kus			
16	Specify application framework	4 hrs	Fri 28.10.11	Fri 28.10.11		Hofstätter Markus;Rebernig									Hofs	tätte	r Ma	rkus;l	Rebe	rnig	Ste
17	Specify needed HW resources	1 hr	Fri 28.10.11	Fri 28.10.11		Schwarz Manfred								I	Schw	arz N	1anfr	ed			
18	Specify application behaviour and interfaces	2 hrs	Fri 28.10.11	Fri 28.10.11		Hofstätter Markus;Schwarz Manfred									Hofst	ätter	Mar	kus;S	chwa	arz N	1an
19	Finalize specification and create workshop 1 presentaion	2 hrs	Thu 03.11.11	Thu 03.11.11	6;13	Hofstätter Markus;Rebernig Stefan;Schwarz													*	03	3.11

